

## Calderdale Catchment Plan: Overview of the Collaborative Planning Process

| Phase                | 1<br>Calderdale Catchment Plan, Planning Workshop, 18 June   | 2<br>Working groups for each theme   | 3<br>Sharing the work  | 4<br>Draft Catchment Plan             | 5<br>Final catchment Plan produced   | 6<br>Implementation and ongoing catchment planning                                       |
|----------------------|--|--|--|---------------------------------------|--|--|
| <b>Aims</b>          | Set out and agree a broad planning process for the production of the Calderdale Catchment Plan.                | Set up theme groups for collaborative working across and within themes. Plan the way forward.  | Bring together, test and synthesise the work of the theme groups.  | Draft catchment plan produced         | Catchment plan (1 <sup>st</sup> edition) produced with broad support.                | Formalised structure for ongoing catchment led collaborative planning and implementation |
| <b>Main activity</b> | Facilitated workshop – all sectors and organisations invited.  | Evidence based, problem solving and action planning. Involving all those who have a contribution to make. <ul style="list-style-type: none"> <li>• Natural Flood Management</li> <li>• Strengthening defences</li> <li>• Community resilience</li> <li>• Maintenance</li> <li>• Use of existing infrastructure</li> <li>• Decision making and governance – including interaction between and co-ordination across work themes</li> </ul> | Bringing all the work together. Duplications resolved, outstanding gaps/ actions identified and refined.<br><br>Involving all theme group members. | Facilitated day workshop open to all. | Publication and dissemination of catchment Plan.<br><br>Series of briefing sessions. | Good participative planning and implementation continues.                                |
| <b>Support</b>       | <b>Communication – Note taking – Facilitation – Technical Resources – Places to Meet – Conflict Resolution</b> |  |  |                                       |  |  |
| <b>Timeline 2016</b> | 18 June 2016   | July - August  | Sept   | September                             | October  | October 2016 onwards   |



